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PBA Documents for Hardin Valley Academy - Set B 
  


The documents concerning Hardin Valley Academy (HVA) I am going to be referencing 


include: (All procured from PBA) 


 General Timeline information starting with “building permit was issued on 5/25/06”. 


 Page from specifications for HVA listing drawing dates, (dated 9-29-06). 


 PBA letter to CM approving “selection” of Mechanical and Electrical contractors (7-


25-06). 


 Contract for Mechanical and Electrical work (8-10-06). 


 Contract for concrete foundations and slabs (1-15-07). 


 Subcontract list for HVA supplied by the CM. 


Here are the highlights of the documents above: 


 General Timeline information starting with “building permit was issued on 5/25/06”: 


 Proposals dated 6-7-06 were based upon plans dated 9-29-06.  


 Drawing list showing the majority of the drawings were released on 9-29-06:    


 Foundation drawings dated 9-29-06 for work which began in July, 2006. 


 PBA letter to CM approving “selection” of Mechanical and Electrical contractors (7-25-06): 


 SELECTION made on 7-25-06. Substantiates interviews. Reports the selection was made 


by the CM not the PBA; which contradicts the information in the timeline above. 


 Contract for Mechanical and Electrical work (8-10-06). 


 This is the single largest contract amount in the project at 27.3%. 


 Contract dated 8-10-06 with “TO BE DETERMINED” in contract amount. 


 GMP not set till 12-4-07. 


 Original proposal was for $8,428,374. 


 Final contract amount was $9,624,053. 


 This is $1,195,679 more than reported “bid proposal”. 


 This is 14.2% overage. 


 Contract for concrete foundations and slabs (1-15-07). 


 Original proposal dated 6-7-06 was for $1,476,000. 







 Work was started in July, 2006 without executed contract. 


 Original contract dated 1-15-07 was for 1,503,020. 


 Final contract amount paid was $1,953,178. 


 This is $477,178 more than reported “bid proposal”. 


 This is 32.3% overage. 


 Subcontract list for HVA supplied by the CM: 


  List shows overages shown above. 


 Total paid to subcontractors was $35,260,737 by the CM. 


 Total paid to the CM was $39,620,668 by the PBA. 


 The CM was therefore paid $4,359,931 for work not subcontracted. This is 12.4%. 


 Total amount paid to the PBA was $49,959,161 by Knox County. 


  


   


  


 





